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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2014

X Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
[] Quarter 3 (Jul 1 — Sep 30)
[] Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
[ Policy research X] Wisconsin Highway Research Program
[] Other [] Pooled fund TPF#

Project title: Predicting Scour of Bedrock in Wisconsin

Project investigator: Hani Titi Phone: 414-229-6893 E-mail: hanititi@uwm.edu

Administrative contact: Angela Pakes . E-mail:
Ahlman Phone: 608.890.4966 apakes@sustainability.wisc.edu

WisDOT contact: Jeffrey Horsfall Phone: 608-243-5993 E-mail: Jeffrey.Horsfall@dot.wi.gov

WisDOT project ID: 0092-12-07 Other project ID: Project start date: 11/1/2011

Original end date: 5/1/2013 Current end date: 5/1/2014 Number of extensions: 1

Project schedule status:

] On schedule ] On revised schedule ] Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
94989 452 27634 29 44

Project description:

The objective of the research is to assess the ability of the newly developed NCHRP 24-29 to characterize the scour for various types
of Wisconsin bedrock at selected structures throughout the state. The study will evaluate the need to refine the test procedures and
establish a range of typical values of the test parameters for Wisconsin bedrock. The research will also compare the new method to
current practice and communicate the potential benefits that can be realized through WisDOT implementation.

The proposed study described hereinafter will directly follow the objectives specified in the RFP from WHRP:

1. We will collect geologic and hydrologic data from selected sites in Wisconsin where bridges are founded on bedrock.

2. We will conduct field and laboratory test to establish parameters that characterize the relationships between the bedrock
erosion rate and the hydraulic loading, following methods developed for the NCHRP Project 24-29.

3. We will refine the test procedure and establish models that include a range of parameters specific for Wisconsin bedrock.
We will apply the new models to more accurately predict rock scour at Wisconsin bridges.

4. We will also compare the new model to current practice and communicate the potential benefits that can be realized

through WisDOT implementation. Final results will be incorporated into the current WisDOT Bridge Manual with additional
procedures for bridge scour analysis.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

1. Continued work on the literature review
2. Communicated with school of fresh water to use their system for channel bottom scanning
3. Communicated with WisDOT with regard to scheduling field work



Anticipated work next quarter:
1. Conduct field work at the selected bridge sites
2. Laboratory testing of collected samples and analysis of data collected
Circumstances affecting project or budget:
The cost estimate provided by Collins Engineers during in proposal was exceeded when Collins Engineers provided the

documents for the subcontract. The Pl communicated with the school pf fresh water at UWM to use their system, which is
expected to be within the budget.

Attach /insert Gantt chart and other project documentation
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